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1  Spallation Neutron Source Project
1.04  1.4 Linac Systems (LANL)
1.04.07   1.4.7 ORNL Coordination
1.04.07.01  1.4.7.1 ORNL Coordination
AS10027155 Linac Eqpt and Consumables FY03 14 03MAR03A 30SEP03 539,760 519,000

AS10027164 Linac Equip and Consumables - FY04 0 01OCT03 30SEP04 1,240,512 1,192,800

AS10027174 Linac Equip and Consumables - FY05 0 01OCT04 30SEP05 454,674 437,187

AS10027214 Linac Equip and Consumables - FY06 0 03OCT05 30DEC05 494,001 475,001

AS14711043 ORNL ASD Field Coordination 1st Qrtr FY06 0 03OCT05 30DEC05 1,028,049 66,346

1.04.07.04  Linac Installation Services
1.04.07.04.01  RATS Building
AS14740001 RATS Building & Utilities Year 3 14 03MAR03A 30SEP03 573,470 562,225

1.04.07.04.02  Linac Installation Services Group
AS14714047 RATS Tech Support FY03 14 03MAR03A 30SEP03 55,797 8,156

AS14740037 Installation Services FY03 14 03MAR03A 30SEP03 562,069 164,632

AS14740038 RATS Move and Procure Temp Site Offices 14 03MAR03A 30SEP03 450,040 438,500

ASLT004520 IPL - DTL/CCL Linac Tunnel  Building Prep 1 03MAR03A 29MAY03 70,594 1,649

ASLT004551 SC Linac Tunnel Building Prep 0 30MAY03 01AUG03 34,162 798

AS14714056 RATS Tech Support FY04 0 01OCT03 30SEP04 133,929 19,565

AS14740045 Installation Services FY04 0 01OCT03 30SEP04 796,264 76,707

AS14740046 CMCIP Payment FY04 0 17AUG04* 17AUG04 0 369,558

AS14714066 RATS Tech Support FY05 0 01OCT04 30SEP05 133,929 19,565

AS14740055 Installation Services FY05 0 01OCT04 30SEP05 827,413 94,393

1.04.07.05  Linac FC Power Supplies
AS14750004 ORNL Field Coordination FY03 14 03MAR03A 30SEP03 330,607 38,140

AS14750003 ORNL Field Coordination FY04 0 01OCT03 30SEP04 362,102 61,908

1.04.07.06  Linac FC Diagnostics
AS14760022 Linac FC diagnostics FY03 14 03MAR03A 30SEP03 170,184 23,190

AS14760031 Linac FC Diagnostics FY04 0 01OCT03 30SEP04 0 0

1.04.07.08
1.04.07.08.01  Linac Spares
AS14780065 Linac Spares - FY03 0 01MAY03* 30SEP03 260,000 250,000

AS14780070 Linac Spares - FY04 0 01OCT03 30SEP04 816,211 784,818

AS14780074 Linac Spares - FY05 0 01OCT04 30SEP05 90,934 87,437

AS14780066 Spares 0 04JAN05* 03MAY05 385,452 370,627

AS14780075 Linac Spares - FY06 0 03OCT05 30DEC05 279,776 269,015

1.04.07.08.02  Linac Spare 402.5 MHz Klystrons
AS14780003 Deliver Prototype Spare 402.5 MHz Klystron 0 01JUL03* 01JUL03 728,000 700,000
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AS14780005 Deliver 2nd Spare 402.5 MHz Klystron 0 02SEP03* 02SEP03 364,000 350,000

AS14780007 Deliver 3rd Spare 402.5 MHz Klystron 0 01OCT03* 01OCT03 364,000 350,000

1.04.07.10  Linac RF
1.04.07.10.01  Linac RF
AS14721088 ORNL Linac FC RF FY03 14 03MAR03A 30SEP03 432,212 57,297

AS14721086 ORNL Linac FC RF FY04 0 01OCT03 30SEP04 870,957 92,941

AS14721087 ORNL Linac FC RF FY05 0 01OCT04 30SEP05 493,845 71,400

1.04.07.11  Linac FC Vacuum
ASVG001000 RATS Vacuum work for Linac 0 03MAR03A 30MAY03 148,144 3,524

1.04.07.14  Linac FC Mechanical
AS14721106 ASD Linac FC Mechanical FY03 14 03MAR03A 30SEP03 510,338 68,393

AS14721105 ASD Linac FC Mechanical FY04 0 01OCT03 30SEP04 225,151 109,629

1.04.16  ORNL Transfer Lines Fab Installation
1.04.16.05  ORNL Transfer Lines/Piping
1.04.16.05.02  ORNL Transfer Lines/Warm Tunnel Piping
ASLT025011 Install Tee and Cryogenic Transfer Line 21 03MAR03A 30JUN03 620,984 218,330 SC65

ASXF000010 Manufacture Cryo Transfer Line 62 03MAR03A 30APR03 97,264 55,525

AS16050315 IPL - T/L to Tee Installation Complete 0 30JUN03 0 0

AS16050415 IPL - T/L 1000 MeV Installation Complete 0 30JUN03 0 0

1.04.17  ORNL Support for Cryomodule Fabrication
1.04.17.04  Cavity/Cryomodule Assy Labor
AS17040026 CM Assembly of CM M-2 75 03MAR03A 21APR03 13,346 318

AS17040051 Cavity String Assembly of CM M-5 50 03MAR03A 21APR03 7,597 181

AS17040061 Cavity String Assembly of CM M-6 18 03MAR03A 09MAY03 7,597 181

AS17040131 COS and Matls and Supplies FY03 14 03MAR03A 30SEP03 141,470 57,580

AS17040036 CM Assembly of CM M-3 25 04MAR03A 15MAY03 13,346 318

AS17040071 Cavity String Assembly of CM M-7 5 13MAR03A 20MAY03 7,597 181

AS17040046 CM Assembly of CM M-4 0 01APR03 19JUN03 13,346 318

AS17040080 Cavity String Assembly of CM M-8 0 25APR03 16MAY03 7,597 181

AS17040090 Cavity String Assembly of CM M-9 0 16MAY03 06JUN03 7,597 181

AS17040056 CM Assembly of CM M-5 0 22MAY03 14JUL03 13,346 318

AS17040100 Cavity String Assembly of CM M-10 0 09JUN03 30JUN03 7,597 181

AS17040066 CM Assembly of CM M-6 0 18JUN03 04AUG03 13,346 318

AS17040110 Cavity String Assembly of CM M-11 0 30JUN03 23JUL03 7,597 181

AS17040075 CM Assembly of CM M-7 0 11JUL03 25AUG03 13,346 318

AS17040085 CM Assembly of CM M-8 0 01AUG03 16SEP03 13,346 318

AS17040095 CM Assembly of CM M-9 0 22AUG03 07OCT03 13,346 318

AS17041010 Cavity String Assembly of CM H-1 0 11SEP03* 03OCT03 7,597 181

AS17040105 CM Assembly of CM M-10 0 15SEP03 28OCT03 13,346 318

AS17040140 CoS and Matls and Supplies FY04 0 01OCT03* 31MAR04 123,660 51,675

AS17041020 Cavity String Assembly of CM H-2 0 02OCT03 24OCT03 7,597 181

AS17041015 CM Assembly of CM H-1 0 06OCT03 02DEC03 13,346 318

AS17040115 CM Assembly of CM M-11 0 17OCT03* 03DEC03 13,346 318

AS17041030 Cavity String Assembly of CM H-3 0 23OCT03 14NOV03 7,597 181

AS17041025 CM Assembly of CM H-2 0 27OCT03 23DEC03 13,346 318
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AS17041040 Cavity String Assembly of CM H-4 0 13NOV03 09DEC03 10,325 246

AS17041035 CM Assembly of CM H-3 0 24NOV03 16JAN04 18,131 432

AS17041050 Cavity String Assembly of CM H-5 0 08DEC03 12JAN04 10,325 246

AS17041045 CM Assembly of CM H-4 0 19DEC03 09FEB04 18,131 432

AS17041060 Cavity String Assembly of CM H-6 0 31DEC03 27JAN04 10,325 246

AS17041055 CM Assembly of CM H-5 0 14JAN04 01MAR04 20,230 482

AS17041070 Cavity String Assembly of CM H-7 0 23JAN04 13FEB04 10,325 246

AS17041065 CM Assembly of CM H-6 0 04FEB04 22MAR04 20,230 482

AS17041080 Cavity String Assembly of CM H-8 0 13FEB04 04MAR04 10,325 246

AS17041075 CM Assembly of CM H-7 0 27FEB04 13APR04 20,230 482

AS17041090 Cavity String Assembly of CM H-9 0 05MAR04 26MAR04 10,325 246

AS17041085 CM Assembly of CM H-8 0 22MAR04 04MAY04 20,230 482

AS17041100 Cavity String Assembly of CM H-10 0 26MAR04 19APR04 10,325 246

AS17041095 CM Assembly of CM H-9 0 13APR04 26MAY04 20,230 482

AS17041110 Cavity String Assembly of CM H-11 0 19APR04 10MAY04 10,325 246

AS17041105 CM Assembly of CM H-10 0 03MAY04 16JUN04 20,230 482

AS17041120 Cavity String Assembly of CM H-12 0 10MAY04 28MAY04 10,325 246

AS17041115 CM Assembly of CM H-11 0 25MAY04 09JUL04 20,230 482

AS17041125 CM Assembly of CM H-12 0 03AUG04 16SEP04 20,230 482 SC20

AS17041126 Complete Cryomodule Assembly 0 16SEP04 0 0 SC31

1.04.18  ORNL Refrigeration System
1.04.18.01  ORNL Refrigeration System
1.04.18.01.01  CHL Facility Installation
ASCH001026 Install He Gas Storage System 11 03MAR03A 25JUL03 205,419 112,180

ASCH001176 Install Warm Compressors and Piping 25 03MAR03A 29SEP03 157,205 108,314

ASCH001451 Install South Wall Piping 39 03MAR03A 30MAY03 39,506 21,973

ASCH001621 Install CHL & Tunnel Warm Gas Piping 0 03MAR03A 06MAY03 223,865 57,626

ASCH001701 Install 4.5K MCB 18 03MAR03A 11AUG03 51,770 19,290

ASCH001980 Install CHL 2.1K SCB 0 03MAR03A 29SEP03 63,000 21,021

ASCH002271 Install Expansion Cans 0 03MAR03A 09MAY03 9,317 4,439

ASCH002291 Install Utility Systems 43 03MAR03A 25JUL03 301,808 78,315

ASCH002410 Install CHL Dewars and Piping 4 03MAR03A 08SEP03 37,746 19,723

ASCH002421 Procure/Install 7000L Dewar 0 03MAR03A 29SEP03 170,514 85,860

ASCH002610 Install Recovery Compressors & Purifier 10 03MAR03A 21AUG03 91,173 33,441

ASCH002691 Install/Test CHL Control Room 0 03MAR03A 29SEP03 5,632 296

ASCH005010 CHL System Commissioning 0 12AUG03 19MAR04 525,893 81,110

1.04.19  ORNL Linac Assembly & Installation
1.04.19.01  ORNL RF Assembly & Installation
1.04.19.01.01  ORNL DTL RF Systems Installation
ASKB001011 KH - RFQ_ME1 Checkout Testing 98 03MAR03A 18APR03 5,929 763

ASKB010001 KH - Install DTL_ME2 Systems 43 03MAR03A 09MAY03 81,002 7,410

ASKB015001 Install DTL_ME3 System 1 03MAR03A 09MAY03 95,400 8,827

ASLT004021 Install Linac Tunnel Waveguide 0 03MAR03A 29MAY03 105,827 5,007

ASIPL00P08 IPL - Deliver HVCM #3 0 31MAR03 0 0

ASIPL00P10 IPL - Deliver HVCM #4 0 31MAR03 0 0

ASIPL00P12 IPL - Deliver HVCM #5 0 31MAR03 0 0
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ASIPL05040 IPL - Deliver HVCM #2 0 31MAR03 0 0

ASKB001501 KH - DTL_ME1 Integrated Testing 0 08APR03 02JUN03 56,522 9,739

ASKB010101 KH - DTL_ME2 Integrated Testing 0 12MAY03 17JUL03 95,933 10,409

ASKB015051 DTL_ME3 Integrated Testing 0 12MAY03 17SEP03 86,697 10,209

1.04.19.01.02  ORNL CCL RF Systems Installation
ASKB020001 Install CCL_ME1 3 28MAR03A 16JUN03 105,955 4,576

ASKB030011 Install CCL_ME3 System 3 28MAR03A 11JUL03 75,385 6,906

ASIPL00P14 IPL - Deliver HVCM #6 0 31MAR03 0 0

ASIPL00P16 IPL - Deliver HVCM #7 0 11APR03 0 0

ASKB025011 Install CCL_ME2 0 14APR03 20JUN03 70,759 6,670

ASIPL00P18 IPL - Deliver HVCM #8 0 28APR03 0 0

ASIPL00P20 IPL - Deliver HVCM #9 0 13MAY03 0 0

ASKB035011 Install CCL_ME4 System 0 14MAY03 22AUG03 89,566 4,359

ASKB020501 CCL_ME1 Integrated Testing 0 16MAY03 14AUG03 59,350 6,110

ASKB025050 CCL_ME2 Integrated Testing 0 23JUN03 04AUG03 59,844 6,168

ASKB030050 CCL_ME3 Integrated Testing 0 14JUL03 20AUG03 59,350 6,110

ASKB035050 CCL_ME4 Integrated Testing 0 25AUG03 03OCT03 7,202 1,284

1.04.19.01.03  ORNL SCL RF Systems Installation
ASKB039011 Install SCL_ME1 System 0 03MAR03A 29AUG03 210,634 55,157

ASIPL00P22 IPL - Deliver HVCM #10 0 28MAY03 0 0

ASIPL00P24 IPL - Deliver HVCM #11 0 13JUN03 0 0

ASIPL00P26 IPL - Deliver HVCM #12 0 30JUN03 0 0

ASIPL00P28 IPL - Deliver HVCM #13 0 16JUL03 0 0

ASIPL00P30 IPL - Deliver HVCM #14 0 31JUL03 0 0

ASIPL00P32 IPL - Deliver HVCM #15 0 15AUG03 0 0

ASIPL00P34 IPL - Deliver HVCM #16 0 02SEP03 0 0

ASKB039050 SCL_ME1 Integrated Testing 0 16SEP03 01APR04 108,259 34,258

ASKB044016 Install SCL_ME2 System 0 02OCT03 27APR04 190,868 23,138

ASKB049016 Install SCL_ME3 System 0 10OCT03 05MAY04 214,711 24,465

ASKB054015 Install SCL_ME4 System 0 17OCT03 12MAY04 210,127 24,189

ASKB059015 Install SCL_ME5 System 0 27OCT03 19MAY04 185,741 19,886

ASKB064015 Install SCL_ME6 System 0 04NOV03 28MAY04 204,577 31,087

ASKB069015 Install SCL_ME7 System 0 12NOV03 08JUN04 235,730 33,933

ASKB081120 Install Other Necessary Racks 0 12NOV03 19NOV03 27,823 2,830

ASKB044050 SCL_ME2 Integrated Testing 0 30MAR04 30SEP04 47,967 33,228

ASKB049050 SCL_ME3 Integrated Testing 0 08APR04 30SEP04 37,244 22,851

ASKB054050 SCL_ME4 Integrated Testing 0 15APR04 30SEP04 161,623 27,323

ASKB059050 SCL_ME5 Integrated Testing 0 22APR04 30SEP04 190,227 28,850

ASKB064050 SCL_ME6 Integrated Testing 0 30APR04 30SEP04 208,307 34,968

ASKB069050 SCL_ME7 Integrated Testing 0 11MAY04 30SEP04 279,674 42,997

1.04.19.01.04  ORNL RF Test Facility Installation
ASTF001661 Install RFTF_ME System 24 03MAR03A 22JUL03 52,017 3,151

ASTF003481 Install RFTF_ME (805MHz) 0 03MAR03A 02JUN03 28,651 1,865

ASTF004441 RFTF_ME Systems Test and Integration 0 01APR03 19SEP03 62,434 13,793

ASTF010000 RF Component Testing 0 01APR03 29SEP04 115,711 2,757

ASTF001440 Install RF Test Facility RCCS Skid 0 23JUL03 01AUG03 8,504 455
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1.04.19.01.06  Linac Matching Section Installation
ASHT000200 LAMS RF Waveguide Installation 0 21MAY03 19JUN03 12,902 631

ASIPL00P36 IPL - Deliver HVCM #17 0 17SEP03 0 0

ASHS007040 HEBT_ME9 System Installation 0 17OCT03 08APR04 228,284 15,848

ASHS007090 HEBT_ME9 System Integrated Testing 0 09APR04 17JUN04 50,528 7,380

1.04.19.02  ORNL DTL Assembly & Installation
1.04.19.02.01  ORNL DTL Tank 3 Assembly & Installation
ASDT001001 Install/Tune DTL - 3 47 14MAR03A 16APR03 75,478 8,797 DTL045

ASDT001100 DTL - 3 Integrated Testing 0 17APR03 29APR03 10,532 6,372

1.04.19.02.02  ORNL DTL Tank 1 Assembly & Installation
ASDT000105 DTL 1 - Assemble/Transport to Site 26 03MAR03A 05MAY03 20,493 5,267

ASDT000104 IPL - Receive last DTL1 Drift Tubes from LANL 0 11APR03* 0 0

ASDT000103 Connect DTL 1 Subsystems 0 06MAY03 27MAY03 2,213 48

ASDT002001 Install/Tune DTL - 1 0 28MAY03 10JUN03 66,422 8,622 DTLINK31

ASDT002100 DTL - 1 Integrated Testing 0 11JUN03 07JUL03 14,492 6,469

1.04.19.02.03  ORNL DTL Tank 5 Assembly & Installation
ASDT000500 Deliver DTL Tank 5 0 26MAY03* 0 0

ASDT000505 DTL 5 - Assemble/Transport to Site 0 27MAY03 27JUN03 36,521 5,027

ASDT000504 IPL - Receive last DTL5 Drift Tubes from LANL 0 20JUN03* 0 0

ASDT000503 Connect DTL 5 Subsystems 0 30JUN03 22JUL03 2,213 48

ASDT004000 Install/Tune DTL - 5 0 23JUL03 08AUG03 66,584 8,669

ASDT004100 DTL - 5 Integrated Testing 0 11AUG03 03SEP03 10,532 6,372

1.04.19.02.04  ORNL DTL Tank 6 Assembly & Installation
ASDT000600 Deliver DTL Tank 6 0 26MAY03* 0 0

ASDT000605 DTL 6 - Assemble/Transport to Site 0 27MAY03 27JUN03 35,518 4,868

ASDT000603 Connect DTL 6 Subsystems 0 30JUN03 22JUL03 2,213 48

ASDT000604 IPL - Receive last DTL6 Drift Tubes from LANL 0 21JUL03* 0 0

ASDT005000 Install/Tune DTL - 6 0 23JUL03 08AUG03 69,678 9,094 DTLIN

ASDT005100 DTL - 6 Integrated Testing 0 11AUG03 03SEP03 10,532 6,372 DTL080

1.04.19.02.05  ORNL DTL Tank 4 Assembly & Installation
ASDT000402 DTL 4 - Assemble/Transport to Site 0 01APR03* 29APR03 42,877 4,337

ASDT000403 Connect DTL 4 Subsystems 0 30APR03 20MAY03 2,213 48

ASDT000404 IPL - Receive last DTL4 Drift Tubes from LANL 0 13MAY03* 0 0

ASDT003000 Install/Tune DTL 4 0 21MAY03 09JUN03 75,749 9,430

ASDT003100 DTL - 4 Integrated Testing 0 10JUN03 02JUL03 48,450 7,224

1.04.19.02.06  ORNL DTL Tank 2 Assembly & Installation
ASDT000202 DTL 2 - Assemble/Transport to Site 0 01APR03* 29APR03 37,622 5,644

ASDT000203 Connect DTL 2 Subsystems 0 30APR03 20MAY03 2,055 48

ASDT006000 Install/Tune DTL Drift Tubes 0 27AUG03 17SEP03 29,632 8,338

ASDT000204 IPL - Receive last DTL 2 Drift Tubes from LANL 0 02SEP03* 0 0

ASDT006100 DTL - 2 Integrated Testing 0 18SEP03 10OCT03 48,450 7,224

1.04.19.02.07  DTL D-Plate Installation and Shielding
ASDT090010 Install D-Plate for DTL-1 Commissioning 23 03MAR03A 02JUL03 18,306 1,602

ASLTSH0401 Linac Tunnel Shielding 0 01APR03 02DEC03 25,085 3,100
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1.04.19.03  ORNL CCL Assembly & Installation
1.04.19.03.01  ORNL CCL Module 1 Assembly & Installation
ASCC000099 IPL - Deliver EMQ Magnets 0 31MAR03 0 0

ASCC00010A CCL-1 - Intersegment Beam Pipe Assy 0 01APR03 16APR03 15,553 2,327

ASCC000101 IPL - Deliver CCL Module 1 0 30APR03 0 0

ASCC000102 CCL 1- Assemble/Tune/Transport to Site 0 01MAY03 11AUG03 31,395 5,039 CCLFB70

AS14452T54 Procure CCL Water Transfer Lines - ORNL 0 06JUN03 26JUN03 33,628 32,335

ASCC002100 Install/Test CCL - 1 0 12AUG03 02DEC03 113,062 17,203 CCLFB110

ASCC002150 CCL - 1 Integrated Testing 0 03DEC03 14JAN04 45,056 6,060

1.04.19.03.02  ORNL CCL Module 2 Assembly & Installation
ASCC000199 IPL - Deliver EMQ Magnets 0 24APR03 0 0

ASCC000200 CCL-2 - Intersegment Beam Pipe Assy 0 25APR03 20MAY03 15,487 2,263

ASCC000201 IPL - Deliver CCL Module 2 0 03JUN03 0 0

ASCC000202 CCL 2 - Assemble/Tune/Transport to Site 0 04JUN03 28AUG03 35,418 5,091

ASCC002400 Install/Test CCL - 2 0 29AUG03 19DEC03 141,542 17,098

ASCC002450 CCL - 2 Integrated Testing 0 22DEC03 03FEB04 45,056 6,060

1.04.19.03.03  ORNL CCL Module 3 Assembly & Installation
ASCC000299 IPL - Deliver EMQ Magnets 0 28MAY03 0 0

ASCC000300 CCL-3 - Intersegment Beam Pipe Assy 0 29MAY03 23JUN03 15,487 2,263

ASCC000301 IPL - Deliver CCL Module 3 0 28JUL03 0 0

ASCC000302 CCL 3 - Assemble/Tune/Transport to Site 0 29JUL03 07OCT03 35,418 5,091

ASCC002700 Install/Test CCL - 3 0 08OCT03 27JAN04 144,689 17,690

ASCC002750 CCL - 3 Integrated Testing 0 28JAN04 30APR04 45,056 6,060

1.04.19.03.04  ORNL CCL Module 4 Assembly & Installation
ASCC000399 IPL - Deliver EMQ Magnets 0 28MAY03 0 0

ASCC000400 CCL-4 - Intersegment Beam Pipe Assy 0 24JUN03 11JUL03 16,966 2,472

ASCC000401 IPL - Deliver CCL Module 4 0 28OCT03 0 0

ASCC000402 CCL 4 - Assemble/Tune/Transport to Site 0 29OCT03 11FEB04 35,418 5,091

ASCC003000 CCL-4 Install and Test 0 12FEB04 01JUN04 133,199 16,080

ASCC003100 CCL - 4 Integrated testing 0 02JUN04 09SEP04 45,056 6,060

1.04.19.03.05  ORNL LEDPS Assembly & Installation
ASCC051100 LEDPS Assembly/Test/Transport to Site 0 05MAY03 13MAY03 7,671 1,069

ASSC001000 Install LEDPS 0 14MAY03 19MAY03 6,876 795

1.04.19.04  ORNL Diagnostics Assembly & Installation
1.04.19.04.01  Diagnostics Assembly & Installation
ASDG500201 DTL Diagnostics Assembly 69 03MAR03A 29SEP03 44,113 11,786

ASDT015141 DTL Diagnostics Installation 5 03MAR03A 31DEC03 71,413 13,850

ASSC060100 SCL Diagnostics Installation 0 09MAY03* 28SEP04 174,533 38,899

ASDT091020 DTL Diagnostics Commissioning Structure 0 11JUN03 11JUL03 20,208 1,946

ASLT050160 DTL Tunnel Diagnostics Installation 0 11AUG03 20AUG03 7,931 1,096

ASDG500208 CCL Diagnostics Assembly 0 12AUG03 18NOV03 28,144 4,514

ASLT053020 SCL Tunnel Diagnositics Installation 0 01OCT03* 06FEB04 60,697 12,356

ASDG500235 CCL BLM Assembly 0 20OCT03* 03MAR04 14,548 3,635

ASDG500237 SRF Diagnostics Assembly 0 20OCT03* 01APR04 17,340 4,339

ASCC018110 CCL Diagnostics Installation 0 03DEC03* 19MAY04 38,793 9,570

ASLT050410 CCL Tunnel Diagnostics Installation 0 16FEB04 01JUN04 50,140 10,255
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ASDG500261 DTL BCM Diagnostics Assembly 0 01MAR04* 09MAR04 11,506 1,792

ASCC090020 CCL Diagnostics Commissioning Structure 0 12AUG04* 09SEP04 18,408 1,906

1.04.19.05  ORNL SCL Assembly & Installation
1.04.19.05.01  ORNL Medium Beta CM Assy & Installation
ASMB000MB1 IPL - SCL MB01 - Receive/Inspect/Transport to Si 0 18APR03* 28APR03 9,756 1,085

ASMB001201 Install Cryomodule MB-1 0 29APR03 01MAY03 1,745 201

ASMB000MB2 IPL - SCL MB02 - Receive/Inspect/Transport to Si 0 12MAY03* 20MAY03 9,756 1,085

ASMB001581 Install Cryomodule MB-2 0 21MAY03 26MAY03 1,745 201

ASMB000MB3 IPL - SCL MB03 - Receive/Inspect/Transport to Si 0 06JUN03* 16JUN03 9,756 1,085

ASMB001961 Install Cryomodule MB-3 0 17JUN03 20JUN03 1,745 201

ASMB000104 IPL - SCL MB04 - Receive/Inspect/Transport to Si 0 16JUL03* 24JUL03 9,756 1,085

ASMB002340 Install Crymodule MB-4 0 25JUL03 29JUL03 1,745 201

ASMB000105 IPL - SCL MB05 - Receive/Inspect/Transport to Si 0 11AUG03* 29AUG03 9,756 1,085

ASMB002720 Install Cryomodule MB-5 0 02SEP03 04SEP03 1,745 201

ASMB000106 IPL - SCL MB06 - Receive/Inspect/Transport to Si 0 08SEP03* 16SEP03 9,756 1,085

ASMB003100 Install Cryomodule MB06 0 17SEP03 19SEP03 1,745 201

ASMB000107 IPL - SCL MB07 - Receive/Inspect/Transport to Si 0 02OCT03* 10OCT03 9,756 1,085

ASMB003480 Install Crymodule MB07 0 13OCT03 16OCT03 1,745 201

ASMB000108 IPL - SCL MB08 - Receive/Inspect/Transport to Si 0 24OCT03* 03NOV03 9,756 1,085

ASMB003860 Install Crymodule MB-8 0 04NOV03 06NOV03 1,745 201

ASMB000109 IPL - SCL MB09 - Receive/Inspect/Transport to Si 0 17NOV03* 25NOV03 9,756 1,085

ASMB004240 Install Crymodule MB-9 0 26NOV03 02DEC03 1,745 201

ASMB000110 IPL - SCL MB10 - Receive/Inspect/Transport to Si 0 08DEC03* 16DEC03 9,756 1,085

ASMB004620 Install Crymodule MB-10 0 17DEC03 19DEC03 1,745 201

ASMB000111 IPL - SCL MB11 - Receive/Inspect/Transport to Si 0 05JAN04* 13JAN04 9,756 1,085

ASMB005000 Install Crymodule MB-11 0 14JAN04 20JAN04 1,745 201

ASMB036810 Med Beta CM Connect & Integrated Testing 0 20APR04 30SEP04 216,410 80,748

1.04.19.05.02  ORNL High Beta CM Assy & Installation
ASHB000201 IPL - SCL HB01 - Receive/Inspect/Transport to Si 0 09APR04* 19APR04 8,707 1,060

ASHB000202 IPL - SCL HB02 - Receive/Inspect/Transport to Si 0 09APR04* 19APR04 8,707 1,060

ASHB000203 IPL - SCL HB03 - Receive/Inspect/Transport to Si 0 09APR04* 19APR04 8,214 987

ASHB000204 IPL - SCL HB04 - Receive/Inspect/Transport to Si 0 09APR04* 19APR04 8,707 1,060

ASHB006020 Install Cryomodule HB-1 0 20APR04 22APR04 1,745 201

ASHB006400 Install Cryomodule HB-2 0 23APR04 27APR04 1,745 201

ASHB006780 Install Cryomodule HB-3 0 28APR04 30APR04 1,745 201

ASHB007160 Install Cryomodule HB-4 0 03MAY04 05MAY04 1,745 201

ASHB000205 IPL - SCL HB05 - Receive/Inspect/Transport to Si 0 27MAY04* 04JUN04 9,199 1,132

ASHB036800 High Beta CM Connect & Integrated Testing 0 28MAY04 30SEP04 171,829 78,479

ASHB007540 Install Cryomodule HB-5 0 07JUN04 09JUN04 1,745 201

ASHB000207 IPL - SCL HB07 - Receive/Inspect/Transport to Si 0 15JUN04* 23JUN04 8,707 1,060

ASHB000206 IPL - SCL HB06 - Receive/Inspect/Transport to Si 0 21JUN04* 29JUN04 8,707 1,060

ASHB007920 Install Cryomodule HB-6 0 30JUN04 06JUL04 1,745 201

ASHB000208 IPL - SCL HB08 - Receive/Inspect/Transport to Si 0 07JUL04* 15JUL04 8,707 1,060

ASHB009020 Install Cryomodule HB-7 0 07JUL04 09JUL04 2,416 217

ASHB009320 Install Cryomodule HB-8 0 16JUL04 20JUL04 1,745 201

ASHB000209 IPL - SCL HB09 - Receive/Inspect/Transport to Si 0 02AUG04* 10AUG04 8,707 1,060
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ASHB009700 Install Cryomodule HB-9 0 11AUG04 13AUG04 1,745 201

ASHB000211 IPL - SCL HB11 - Receive/Inspect/Transport to Si 0 15SEP04* 23SEP04 6,419 988

ASHB000210 IPL - SCL HB10 - Receive/Inspect/Transport to Si 0 23SEP04* 01OCT04 8,707 1,060

ASHB010080 Install Cryomodule HB-10 0 04OCT04 06OCT04 1,745 201

ASHB000212 IPL - SCL HB12 - Receive/Inspect/Transport to Si 0 07OCT04* 15OCT04 6,419 988

ASHB010460 Install Cryomodule HB-11 0 07OCT04 11OCT04 1,745 201

ASHB010840 Install Cryomodule HB-12 0 18OCT04 20OCT04 1,745 201

1.04.19.05.03  ORNL SCL Warm Section Assembly & Installation
AS14921T82 SCL Eqpt inc warm beam pipe 0 03MAR03A 28MAY04 301,600 290,000

ASWS000100 IPL - SCL WS Deliver Magnets 0 01APR03 0 0

AS14931T30 Water Manifolds & Trans. Line - ORNL 0 05MAY03 30JUN03 100,855 96,976

ASDP000300 IPL - Deliver Diff Pumps/Warm Girders 0 27OCT03 0 0

ASWS000102 SCL WS - Assemble/Available for Installation 0 28OCT03 09JUN04 197,345 35,423

ASWS001400 Install Warm Sections 0 31MAY04 27APR05 98,070 10,617

1.04.19.05.04  High Energy Differential Pump Station Install
ASDP000301 SCL HEDPS - Receive/Assm/Transp to Site 0 28OCT03 31OCT03 3,984 77

ASSC012840 Install HEDPS 0 10DEC04 21DEC04 6,391 771

1.04.19.05.05  Dummy Cryomodule Installation
ASSC011219 IPL - Deliver Dummy Cryomodules 0 25JUN03 0 0

ASBP000101 SCL Dummy Beam Pipe Receive/Inspect 0 26JUN03 08JUL03 2,977 421

ASSC011220 Install Dummy Cryomodules 0 05NOV04 09DEC04 22,963 3,346

1.04.19.05.06  SCL Power Supply Testing
ASSC041230 SCL Power Supply Testing 0 12NOV03 20OCT04 199,183 39,562

1.04.19.06  AC Distribution, Trays and Cables
1.04.19.06.01  ORNL Linac AC Power Distr/Tray/Cables Install
AS14229T61 DTL Cabling Fabrication - ORNL 1 03MAR03A 30JUN03 443,704 426,638

AS14721030 Cable Tray Procurement 3 03MAR03A 30MAY03 373,376 100,673

ASKB000501 KH - Install AC Power Distribution Compon 9 03MAR03A 20MAY03 155,030 3,380

ASKB000601 KH - Install Cable Tray 38 03MAR03A 04JUN03 115,854 2,537

ASKB000801 KH - Install Waveguide Chase Assemblies 1 03MAR03A 30MAY03 10,668 231

ASKB000802 KH - Pull Cable 2 03MAR03A 06FEB04 406,711 8,884

ASLT002521 Install Linac Tunnel Tray/Pull Cable 9 03MAR03A 31DEC03 124,734 8,121

AS14429T61 CCL Manufacturing Cabling - ORNL 0 01APR03 30JUN03 290,546 279,371

ASLTSH2521 Chase Shielding 0 28MAY03 19DEC03 117,898 47,300

1.04.19.06.02  Linac Power Supply Installation/Testing
ASPS440052 DTL Power Supply Assembly 2 18MAR03A 28APR03 8,086 929

ASKB085110 DTL Power Supply Connections 0 04AUG03 21AUG03 9,453 4,960

ASPS010011 CCL Power Supply Assembly 0 08SEP03 23OCT03 31,023 4,016

ASKB087100 CCL Power Supply Connections 0 24OCT03 06JAN04 140,003 15,554

ASPS040011 SRF Power Supply Assembly 0 03NOV03* 06FEB04 67,401 8,674

ASCC040120 CCL PS Testing 0 03DEC03 16JUN04 36,647 5,515

ASKB092020 SCL Power Supply Connections 0 07JAN04 17SEP04 262,861 34,985
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1.04.20  Linac LLRF Support
1.04.20.02  LLRF Support ORNL
1.04.20.02.01  LLRF Reference Line
AS10420001 Ref line design/development 50 03FEB03A 30MAY03 20,311 330

AS10420003 Ref line procurements 10 03FEB03A 30SEP03 525,200 505,000

ASRL001003 Ref line assembly/installation 0 02JUN03 30SEP03 97,797 2,016

1.04.20.02.03  LLRF for DTL
AS10420058 Deliver LLRF Unit 1 0 01APR03* 0 0

ASLL000059 LLRF Installation DTL 1 0 01APR03 07MAY03 2,879 50

AS10420060 DTL1 Conditioning 0 08MAY03 20MAY03 12,378 176

AS10420061 DTL1 Commissioning 0 21MAY03 23JUL03 24,754 352

AS10420062 Deliver LLRF Units 2-6 0 02SEP03* 0 0

ASLL000063 LLRF Installation DTL 2-6 0 02SEP03 19SEP03 8,636 150

AS10420064 DTL2-6 Conditioning 0 01OCT03 01DEC03* 24,192 344

AS10420065 DTL2-6 Commissioning 0 02DEC03 09APR04* 50,634 720

1.04.20.02.04  LLRF for CCL
AS10420067 Deliver 4 LLRF Units 0 17FEB04* 0 0

ASLL000068 LLFR CCL Installation 0 17FEB04 05MAR04 8,636 150

AS10420069 Conditioning 0 08MAR04 06MAY04 24,192 344

AS10420070 Commissioning 0 07MAY04 13AUG04 38,257 544

1.04.20.02.05  LLRF for SCL
AS10420072 Delivery of LLRF Units 0 09FEB04 17AUG04* 0 0

ASLL000073 LLRF SCL Installation 0 16FEB04 27SEP04 89,815 1,560

AS10420074 Conditioning 0 23NOV04 10JUN05 76,513 1,088

AS10420075 Commissioning 0 13JUN05 02SEP05 32,631 464

1.04.20.02.06  LLRF for HEBT
AS10420077 Deliver 2 LLRF Units 0 21SEP04* 0 0

ASLL000078 LLRF HEBT Installation 0 21SEP04 01OCT04 5,757 100

AS10420079 Conditioning 0 04OCT04 03DEC04 24,192 344

AS10420080 Commissioning 0 06DEC04 09JUN05 72,575 1,032

ASLL000081 LLRF Finish 0 09JUN05 0 0

1.04.20.02.07  LLRF Development and Production
AS10420023 FPGA Code Development FY03 24 03FEB03A 30SEP03 71,799 928

AS10420022 Production 0 01OCT03* 30SEP04 1,309,360 1,259,000

AS10420024 FPGA Code Development FY04 0 01OCT03 30SEP04 120,697 1,560

AS10420025 FPGA Code Development FY05 0 01OCT04 30SEP05 56,325 728

1.04.20.02.08  LLRF Support
AS10420089 Integration 6 03FEB03A 30SEP05 214,547 2,773

ASLL000086 RF Testing and Commissioning FY03 24 03FEB03A 30SEP03 258,704 163,255

ASLL000087 RF Testing and Commissioning FY04 0 01OCT03 30SEP04 503,409 178,275

ASLL000088 RF Testing and Commissioning FY05 0 01OCT04 30SEP05 503,409 178,275

1.05  1.5 Ring and Transport System
1.05.13  1.5.13  Ring Field Coordination
1.05.13.01  Ring Field Coordination
AS10028505 Ring Eqpt and Consumables FY03 8 03MAR03A 30SEP03 245,960 236,500
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AS10028502 Ring Equip and Consumables - FY04 0 01OCT03 30SEP04 2,887,141 2,776,097

AS10028503 Ring Equip and Consumables - FY05 0 01OCT04 30SEP05 454,674 437,187

AS05130016 ORNL ASD Field Coordination 1st Qrtr FY06 0 03OCT05 30DEC05 1,028,049 66,346

AS10028504 Ring Equip and Consumables - FY06 0 03OCT05 30DEC05 494,000 475,000

1.05.13.02  Ring Spares
AS15132065 Ring Spares - FY03 0 01APR03* 30SEP03 260,000 250,000

AS15132070 Ring Spares - FY04 0 01OCT03 30SEP04 1,040,000 1,000,000

AS15132074 Ring Spares - FY05 0 01OCT04 30SEP05 454,674 437,187

AS15132075 Ring Spares - FY06 0 03OCT05 30DEC05 520,000 500,000

1.05.13.03  Ring FC Power Supplies
AS15133005 ORNL Ring FC FY03 14 03MAR03A 30SEP03 364,141 39,480

AS15133003 ORNL Ring FC FY04 0 01OCT03 30SEP04 1,051,001 628,900

AS15133004 ORNL Ring FC FY05 0 01OCT04 30SEP05 1,416,648 136,631

1.05.13.04  Ring FC Diagnostics
AS15134022 ORNL Ring FC Diagnostics FY03 14 03MAR03A 30SEP03 91,800 9,080

AS15134031 ORNL Ring FC Diagnostics FY04 0 01OCT03 30SEP04 253,524 3,700

AS15134041 ORNL Ring FC Diagnostics FY05 0 01OCT04 30SEP05 267,944 17,700

AS15134051 Clerical Sppt - FY06 0 03OCT05 30DEC05 7,336 232

1.05.13.14  Ring FC Mechanical
AS05132408 ASD Ring FC Mechanical FY03 14 03MAR03A 30SEP03 169,970 47,500

AS05132412 Remote Handling Eqpt/Shielding Procurement 0 29APR03 29APR03 55,555 53,418

AS05132404 ASD Ring FC Mechanical FY04 0 01OCT03 29SEP04 676,380 88,561

AS05132406 ASD Ring FC Mechanical FY05 0 30SEP04 29SEP05 2,872,727 137,194

1.05.13.18  Ring Installation Services
1.05.13.18.01  Ring Installation Services
AS05130622 Installation Services FY03 14 03MAR03A 30SEP03 661,503 166,469

AS05130631 Installation Services FY04 0 01OCT03 30SEP04 914,474 77,623

AS05130641 Installation Services FY05 0 01OCT04 30SEP05 1,086,641 99,027

1.05.14  ORNL Ring Assembly & Installation
1.05.14.01  ORNL HEBT Assembly & Installation
1.05.14.01.01  ORNL LAMS Assembly & Installation
ASHE000101 LAMS and HEBT Tunnel Building Prep 0 10APR03 13JUN03 102,299 2,252

ASHT000091 IPL - BOD HEBT Tunnel 0 10APR03 0 0 CCL327

ASHE001060 Install LAMS Components 0 21MAY03 11JUL03 14,001 1,559

ASHE002660 Install LAMS Collimator Components 0 29MAY03 08JUL03 18,241 1,126

1.05.14.01.02  ORNL HEBT Assembly & Installation
ASHB000637 HEBT - Prepare HEBT Arc Magnets in RATS 47 03MAR03A 30SEP03 31,217 11,828

ASHT000090 IPL - BOD HEBT Service Bldg 0 31MAR03 0 0 CCL329

ASHS000520 HEBT Svc Building Prep 0 01APR03 20NOV03 1,370 32

ASHE005420 Install HEBT Svc Bldg Lattice Components 0 29MAY03 26MAY04 42,260 5,049

ASHTSH0501 HEBT Tunnel Shielding 0 02JUN03 05MAY05 62,751 21,300

ASHS020110 HEBT Svc Bldg Technical Components 0 21NOV03 23JUL04 20,337 1,745

1.05.14.01.03  ORNL Linac Dump Assembly & Installation
ASDUL00456 IPL - Linac Dump - Prepare Magnets in RATS 2 03MAR03A 28APR03 10,081 2,982

ASDUL00541 Install Linac Dump Magnets 0 29APR03 06MAY03 8,400 935
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ASHE002650 IPL - Deliver LAMS Collimator 0 21MAY03 0 0

ASHE041110 Install Linac Dump Beam Pipes 0 12DEC03 17DEC03 1,917 267

1.05.14.02  ORNL Injection Assembly & Installation
1.05.14.02.01  ORNL Ring Injection Assembly & Installation
ASRQA03325 IPL - Deliver Injection Straight Magnets 0 31MAR03 0 0

ASRQA03330 Inspect & InstallRing Inj Straight Magnets 0 03NOV03* 08JAN04 10,289 1,528

ASRQA03265 IPL - Deliver Ring Injection Kicker Magnets 0 13FEB04 0 0

ASRQA03270 Inspect & Install Ring Injection Kicker Magnets 0 16FEB04 30SEP04 18,862 2,802

1.05.14.02.02  ORNL Ring Injection Dump Assy & Installation
ASDUI01560 IPL - Deliver Injection Dump Magnets 0 13JUN03 0 0

ASDUI01565 Inj Dump - Process Magnets for Installation 0 01OCT03* 06OCT03 4,518 650

ASDUI01020 Install Injection Dump Magnets 0 07OCT03 09OCT03 3,893 336

ASHE041200 Install Injection Dump Beam Pipes 0 10OCT03 22OCT03 13,408 1,952

1.05.14.03  Accelerator Ring
1.05.14.03.01  Accelerator Ring Installation
ASAT000510 IPL - BOD Ring Tunnel 0 07MAY03 0 0

ASRS000510 IPL - BOD Ring Service Bldg 0 07MAY03 0 0

ASAT000520 Ring Tunnel Building Prep 0 08MAY03 29AUG03 27,741 648

ASRS000520 Ring Service Building Prep 0 08MAY03 26NOV03 42,236 924

ASRQA00301 Installation of Arc A 0 15JUL03* 22JAN04 67,162 7,399

ASRQB03760 Installation of Arc B 0 11AUG03* 22JAN04 53,492 6,047

ASATSH0501 Ring Tunnel Shielding 0 02SEP03* 01APR04 69,113 26,336

ASRQA02240 Injection Straight Section 0 22JAN04 24FEB04 27,953 3,169

ASRQB04090 Collimator Straight Section 0 22JAN04 12MAR04 18,074 2,352

ASRQC04270 Installation of Arc C 0 22JAN04* 24FEB04 53,399 6,045

ASRQD04780 Installation of Arc D 0 22JAN04* 24FEB04 16,991 2,338

ASRQC10240 Extraction Straight Section 0 24FEB04 11MAR04 13,271 1,279

ASRQD05110 South Straight Section 0 24FEB04 13OCT04 53,028 6,041

1.05.14.04  ORNL Power Supply Assembly & Installation
1.05.14.04.01  ORNL Ring Power Supply Installation
ASDUL50120 Linac Dump Power Supply Tests 0 14JUL03 24JUL03 15,203 2,352

ASPS200011 RTBT Power Supply Assembly 0 02SEP03* 23AUG04 50,685 6,583

ASPS100011 Injection Dump Power Supply Assembly 0 01OCT03 03OCT03 1,420 181

ASPS160071 Ring Power Supply Assembly 0 01OCT03* 03AUG04 63,826 8,332

ASHS015120 HEBT Svc Bldg Power Supply Installation 0 17OCT03 26NOV03 36,337 1,874

ASPS060011 HEBT Power Supply Assembly 0 29OCT03 30APR04 41,188 5,252

ASPS890011 Injection Power Supply Assembly 0 11NOV03* 28SEP04 22,859 3,048

ASRS010400 Install Ring Power Supplies 0 25NOV03 27JUL04 248,132 15,597

ASPS050011 Extraction Dump Power Supply Assembly 0 01DEC03 26JUL04 2,841 362

ASPS750011 Extraction Power Supply Assembly 0 01DEC03 03FEB04 46,395 5,915

ASRS010300 Install RTBT Power Supplies 0 22DEC03 20JAN04 7,815 377

ASRS010350 Install Main Ring Dipole Power Supply 0 21JAN04* 23JAN04 1,339 68

ASTS011510 Install Extraction Dump Power Supplies 0 04FEB04 06FEB04 7,772 920

ASRS010210 Install HEBT Power Supplies 0 03MAY04* 14MAY04 7,849 377

ASHE050120 HEBT Power Supply Testing 0 17MAY04 20SEP04 66,278 15,174
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1.05.14.05  ORNL Vacuum Assembly & Installation
1.05.14.05.01  ORNL Ring Vacuum Assembly & Installation
ASVG002000 Vacuum Assembly in RATS for Ring 1 03MAR03A 27FEB04 6,125 140

ASRI030020 Install Ring Vacuum Systems 0 01APR03 24OCT03 116,299 16,679

ASHE040020 Install HEBT Vacuum Components 0 01OCT03 02AUG05 90,482 12,723

ASRT025020 Install RTBT Vacuum Systems 0 04DEC03 14APR04 62,115 8,913

ASHE045880 HEBT Vacuum Pumpdown 0 18DEC03 23JAN04 437 66

1.05.14.06  ORNL RF Assembly & Installation
1.05.14.06.01  ORNL Ring RF Assembly & Installation
ASRQD05115 IPL - Deliver Ring RF Components 0 30OCT03 0 0

ASRQD05120 Install Ring RF Components 0 31OCT03 04MAR04 69,753 1,600

ASRQD05130 Ring RF System Test 0 05MAR04 06JUL04 54,440 926

ASRQD05140 Ring RF Integrated Testing 0 07JUL04 06OCT04 162,247 2,550

1.05.14.07  ORNL Diagnostics Assembly & Installation
ASDUE50030 EDMP Diagnostics Installation 0 27MAY03 19JUN03 12,593 2,890

ASDG500213 HEBT Diagnostics Assembly 0 30SEP03* 09JUN04 25,767 11,369

ASDG500229 Ring Diagnostics Assembly 0 01OCT03* 20JUL04 94,075 41,410

ASDUL60120 LDMP Diagnostics Installation 0 01OCT03* 03NOV03 12,865 3,674

ASHE060100 HEBT Diagnostics Installation 0 01OCT03* 15JUN04 83,428 25,375

ASHT050020 HEBT Tunnel Diagnostics Installation 0 01OCT03* 23JAN04 50,652 10,797

ASRI075000 Ring Diagnostics Installation 0 01OCT03* 29SEP04 180,179 51,984

ASDUI10210 IDMP Diagnostics Installation 0 10OCT03 05NOV03 12,059 2,878

ASAT050120 Ring Tunnel Diagnostics Installation 0 27OCT03* 11DEC03 78,873 18,320

ASDG500223 RTBT Diagnostics Assembly 0 27OCT03* 29JUN04 12,298 5,425

ASTT050020 RTBT Tunnel Diagnostics Installation 0 30OCT03* 02FEB04 40,349 9,369

ASRT060210 RTBT Diagnostics Installation 0 04NOV03* 20FEB04 41,867 12,312

ASDG500257 Linac Dump Harp Assembly 0 22MAR04* 09APR04 9,282 4,082

ASDG500259 Extraction Dump Harp Assembly 0 03MAY04* 21MAY04 5,878 4,038

ASDG500255 Target Harp Assembly 0 01JUN04* 21JUN04 9,282 4,082

1.05.14.08  ORNL Collimation Assembly & Install
1.05.14.08.01  ORNL Ring Collimation Assembly & Installation
ASRI006810 IPL - Deliver Final Ring Collimator 0 31MAR04 0 0

ASRT005055 IPL - Deliver Final RTBT Collimator 0 31MAR04 0 0

ASRI006820 Install Ring Collimators 0 01APR04 25MAY04 30,158 1,749

ASRT005060 Install RTBT Collimators 0 01APR04 03MAY04 20,061 1,166

1.05.14.09  ORNL Extraction Assembly & Installation
1.05.14.09.01  ORNL Ring Extraction Assy & Installation
ASRQC04590 IPL - Deliver Ring Extraction Straight Magnets 0 03MAR04 0 0

ASRQC04600 Inspect & Install Extraction Straight Magnets 0 25MAR04 30SEP04 10,289 1,528

ASRQC04530 IPL - Deliver Extraction Kicker Magnets 0 31MAR04 0 0

ASRQC04540 Inspect & Install Extraction Kicker Magnets 0 01APR04 05APR04 3,429 509

1.05.14.09.02  ORNL Ring Extraction Dump Assy & Installation
ASDUE01080 Install Extraction Dump Magnets 0 21MAY03 26MAY03 4,422 348
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1.05.14.10  ORNL RTBT Assembly & Installation
1.05.14.10.01  ORNL Ring RTBT Assembly & Installation
ASRT001600 IPL - Deliver RTBT Magnets 0 31MAR03 0 0

ASTT000510 IPL - BOD RTBT Tunnel 0 08APR03 0 0

ASTS001015 IPL - BOD RTBT Svc Bldg 0 29JUL03 0 0

ASRT001605 RTBT - Process Magnets for Installation 0 11AUG03 10FEB04 129,777 18,779

ASTS001020 RTBT Svc Building Prep 0 01OCT03* 19DEC03 25,426 552

ASTT000520 RTBT Tunnel Building Prep 0 01OCT03* 16FEB05 19,179 448

ASRT001080 Install RTBT Lattice Components 0 04DEC03 20FEB04 64,179 5,602

ASTTSH0501 RTBT Tunnel Shielding 0 04DEC03 20JAN04 53,881 25,864

ASTS010210 Install RTBT Technical Components 0 02JAN04 20FEB04 60,929 4,941

ASRT050120 RTBT Integrated Systems Testing 0 04MAY04 18JUN04 104,708 15,759

1.05.14.11  AC Distribution, Trays and Cables
1.05.14.11.01  Buss
AS05114086 Dipole Buss Procurement 0 01APR03 18JUL03 56,695 54,514

ASAT003620 Install Main Ring Copper Buss 0 25FEB04 05APR04 28,007 624

1.05.14.11.02  ORNL Ring AC Power Distr/Tray/Cables Install
AS05111041 High Power Cable Procurement 0 01APR03* 31DEC03 1,352,000 1,300,000

AS05114084 AC Power Equip Procurement 0 01APR03* 31JUL03 429,262 412,752

AS05114041 Cable Tray Procurement 0 01MAY03* 29AUG03 448,245 431,005

ASRS002020 Ring Svc Building AC Distribution 0 20MAY03 24NOV03 899,537 19,694

ASHS002060 HEBT Svc Bldg AC Distr/Tray/Cable Install 0 30MAY03 16OCT03 247,505 5,418

ASAT002000 Ring AC Power Distr/Tray/Cable 0 02SEP03 11NOV03 131,310 2,856

AS05112041 Low Power Cable Procurement 0 01OCT03* 01APR04 92,643 89,080

AS05113041 Signal Cable Procurement 0 01OCT03* 01APR04 32,634 31,379

ASTS002040 RTBT AC Power Distr/Tray/Cables 0 01OCT03 23DEC03 210,452 4,604

ASTT002520 RTBT Tunnel AC Power Distr/Tray/Cables 0 01OCT03 03DEC03 63,853 1,390

1.05.14.12  BNL Installation Support
AS05114090 BNL Install/Eqpt Testing Support 0 01OCT03* 31JAN05 643,618 139,816

1.05.14.13  ORNL Ring Systems Integrated Testing
1.05.14.13.01  ORNL Ring Systems Integrated Testing
ASRI050220 Ring Integrated Systems Testing 0 01OCT04 28OCT05 402,540 60,582

1.10  Pre-Operations
1.10.02  1.10.2 ASD Pre-Operations
1.10.02.01  1.10.2.1 Management Group
AS10027107 Accelerator Division Mgt Support - FY03 14 03MAR03A 30SEP03 1,031,187 106,856

AS10027108 Accelerator Division Mgt Support - FY04 0 01OCT03* 30SEP04 1,773,488 188,300

AS10027110 Accelerator Division Mgt Support - FY05 0 01OCT04* 30SEP05 2,483,979 198,274

AS10027112 Accelerator Division Mgt Support - FY06 0 03OCT05* 30JUN06 1,536,546 714,962

1.10.02.02  1.10.2.2 Operations Group
AS10027135 Commission Support - FY03 14 03MAR03A 30SEP03 538,424 44,502

AS10041214 DTL tank 3 RF conditioning 0 30APR03* 12MAY03 0 0

AS10041213 DTL tank 1 ARR 0 11JUN03 16JUN03 0 0 DTL090

AS10041220 DTL tank 1 Commissioning (inc. D-plate) 0 23JUN03 20AUG03 0 0 DTL100

AS10027130 Commissioning Support - FY04 0 01OCT03 30SEP04 940,258 57,906
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ASOP000012 DTL tank 2-6 ARR 0 17NOV03* 20NOV03 0 0

ASOP000003 DTL 2-6 tanks Commissioning 0 01DEC03 01APR04 0 0

AS10041228 CCL module 1-3 ARR 0 03MAY04* 06MAY04 0 0 CCL230

AS10041270 Commission CCL module 1-3 0 17MAY04* 18AUG04 0 0 CCL240

AS10041275 IPL - Beam Available from CCL 1-3 to CCL4 & SC 0 18AUG04 0 0 CCL255

AS10041229 CCL module 4 & SCL ARR 0 10SEP04* 14SEP04 0 0

AS10027133 Commissioning Support - FY05 0 01OCT04* 30SEP05 2,006,538 900,693

ASOP000011 CCL module 4 & SCL Commissioning 0 01OCT04 21DEC04 0 0

AS10041288 IPL - Ops Complete SC Commissioning 0 21DEC04 0 0 SC330

AS10041290 IPL - Start HEBT-Ring-RTBT to Ext Dump Comm. 0 02FEB05* 0 0

AS10041300 HEBT-Ring-RTBT to Ext Dump Commissioning 0 02FEB05 17JUN05 0 0

ASOP000013 HEBT-Ring-RTBT to Ext Dump Commissioning 0 02FEB05 17JUN05 0 0

AS10041335 IPL - Complete HEBT-Ring-RTBT to Ext Dump Comm. 0 17JUN05 0 0 HEBT295

AS10027134 Commissioning Support - FY06 0 03OCT05* 26JUN06 1,547,863 214,720

AS10041345 IPL - Start RTBT - Target Commissioning 0 01DEC05* 0 0

AS10041355 Perform RTBT - Target Commissioning 0 01DEC05 30DEC05 0 0

ASOP000019 RTBT - Target Commissioning 0 01DEC05* 30DEC05 0 0

AS10041365 IPL - OPs Complete RTBT - Target Commissioning 0 30DEC05 0 0

AS10041370 IPL - Start Operational Readiness Review 0 03JAN06 0 0

AS10041375 Perform Operational Readiness Review 0 03JAN06 30JUN06 0 0

AS10041380 IPL - Complete Prj Acpt Tst/ORR (365 - PEP) 0 30JUN06 0 0

AS10041385 IPL - OPs Commissioning Complete 0 30JUN06 0 0

1.10.02.03   1.10.2.3 Accelerator Physics Group
AS1002717Z Coordinate-Support Physics Design - FY03 14 03MAR03A 30SEP03 197,086 19,607

AS1002718X Prep/Commission/Operate Ring Syst FY03 14 03MAR03A 30SEP03 411,348 31,255

AS1002718Y Prep/Commission/Operate FE & Linac FY03 14 03MAR03A 30SEP03 337,820 31,161

AS10027199 Complete/Test DB & Beam App Codes FY03 14 03MAR03A 30SEP03 373,003 40,208

AS10027178 Coordinate-Support Physics Design - FY04 0 01OCT03* 30SEP04 362,405 34,137

AS10027184 Prep/Commission/Operate FE & Linac FY04 0 01OCT03* 30SEP04 737,176 54,742

AS10027190 Prep/Commission/Operate Ring Syst FY04 0 01OCT03 30SEP04 655,272 66,589

AS10027196 Complete/Test DB & Beam App Codes FY04 0 01OCT03 30SEP04 671,290 56,047

AS10027179 Coordinate-Support Physics Design - FY05 0 01OCT04* 30SEP05 362,405 34,137

AS10027185 Prep/Commission/Operate FE & Linac FY05 0 01OCT04* 30SEP05 747,201 64,571

AS10027191 Prep/Commission/Operate Ring Syst FY05 0 01OCT04 30SEP05 695,618 105,575

AS10027197 Complete/Test DB & Beam App Codes FY05 0 01OCT04 30SEP05 671,290 56,047

AS10027180 Coordinate-Support Physics Design - FY06 0 03OCT05* 26JUN06 319,864 47,346

AS10027186 Prep/Commission/Operate FE & Linac FY06 0 03OCT05* 26JUN06 692,385 125,145

AS10027192 Prep/Commission/Operate Ring Syst FY06 0 03OCT05 26JUN06 436,957 126,647

AS10027198 Complete/Test DB & Beam App Codes FY06 0 03OCT05 26JUN06 424,118 50,253

1.10.02.04  1.10.2.4 Accelerator Technology Groups
1.10.02.04.02  1.10.2.4.2 Ion Source Group
AS10247506 Ion Source FY03 Activity 14 03MAR03A 30SEP03 239,697 26,401

AS10247504 Ion Source FY04 Activity 0 01OCT03 30SEP04 429,694 45,550

AS10247505 Ion Source FY05 Activity 0 01OCT04 30SEP05 429,694 45,550

1.10.02.04.03  1.10.2.4.3 Cryosystems Group
AS10020325 Cryosystems Group FY03 Activities 14 03MAR03A 30SEP03 32,474 1,027
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AS10020326 Cryosystems Group FY04 Activities 0 01OCT03 30SEP04 58,497 1,850

AS10020328 Cryosystems Groups FY05 Activities 0 01OCT04 30SEP05 1,965,212 211,537

1.10.02.04.04  1.10.2.4.4 Power Supply Group
AS10128519 Power Supply Group FY03 Activities 14 03MAR03A 30SEP03 32,474 1,027

AS10128517 Power Supply Group FY04 Activities 0 01OCT03 30SEP04 58,497 1,850

AS10128518 Power Supply Group FY05 Activities 0 01OCT04 30SEP05 58,497 1,850

1.10.02.04.05  1.10.2.4.5 Mechanical Group
AS10020409 Mech Engr Group FY03 Activities 14 03MAR03A 30SEP03 594,043 8,577

AS10020410 Mech Engr Group FY04 Activities 0 01OCT03 30SEP04 1,021,718 14,800

AS10020412 Mech Engr Group FY05 Activities 0 01OCT04 30SEP05 1,021,718 14,800

AS10027209 Mech Eng Group FY06 0 03OCT05* 26JUN06 2,712,502 148,936

1.10.02.04.06  1.10.2.4.6 Survey & Alignment Group
AS10127512 Survey & Alignment FY03 Activity 14 03MAR03A 30SEP03 577,607 61,706

AS10127509 Survey & Alignment FY04 Activty 0 01OCT03 30SEP04 996,456 103,759

AS10127510 Survey & Alignmen FY05 Activity 0 01OCT04 30SEP05 993,940 101,316

1.10.02.04.07  1.10.2.4.7 Diagnostics Group
AS10127511 Diagnostics FY03 Activity 14 03MAR03A 30SEP03 367,055 37,615

AS10127506 Diagnostics FY04 Activity 0 01OCT03 30SEP04 628,800 63,841

AS10127507 Diagnostic FY05 Activity 0 01OCT04 30SEP05 628,014 63,070

1.10.02.05  1.10.2.5 Controls Group
AS10027206 Controls Support to Commissioning FY03 14 03MAR03A 30SEP03 419,838 36,220

AS10027202 Controls Support to Commissioning FY04 0 01OCT03 30SEP04 718,784 60,890

AS10027203 Controls Support to Commissioning FY05 0 01OCT04 30SEP05 730,952 72,836

AS10027204 Controls Support to Commissioning FY06 0 03OCT05 26JUN06 2,610,228 352,385
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